
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/05/2018

ESTIMATE SUMMARY 12:42:08

CONTID: C20254         ESTIMATE NO: 0005 PROG 2005

PCN: 20254-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 144 East and West of Goodrich PERCENT TIME:

PROJECT NO: ER144A-002                    

SH 144 PERMANENT FLOOD REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,637,491.85 PARTICIPATING $ $ 1,554,069.88

AWARD PROJECT AMT: 5,230,572.48 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.16

WORK DAYS

WORK DAYS

86.62%

754,545.82

1,554,069.88

1,554,069.88

1,554,069.88

$

$

$

$

4,882,946.03

0.00

4,882,946.03

0.00

4,882,946.03

-78,458.59

0.00

4,804,487.44

0.00

AMOUNT DUE 4,804,487.44 1,554,069.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,554,069.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

85.5 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/30/2018

04/30/2018

08/31/2018

03/08/2018

04/04/2018

04/18/2018

04/30/2018
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PCN: 20254-BID    ESTIMATE RUN 09/05/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0010 Removal of Tree 8.000

10.000

202-00010  
 

4,770.0018.000

2,650.00

18.000

EACH

265.00000

0015 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

1.000

EACH

6,700.00000

0020 Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

1.000

EACH

863.09000

0025 *Removal of Asphalt Mat 0.000

24,870.000

202-00220  
 

36,310.2024,870.000

36,310.20

24,870.000

SY  

1.46000

0030 *Removal of Ground Sign 0.000

15.000

202-00810  
 

1,125.0015.000

1,125.00

15.000

EACH

75.00000

0035 *Removal of Fence 2,900.000

0.000

202-01000  
 

1,450.002,900.000

0.00

9,896.000

LF  

0.50000

0040 *Removal of Gate 3.000

3.000

202-01035  
 

600.006.000

300.00

6.000

EACH

100.00000

0045 *Removal of Guardrail Type 3 0.000

131.000

202-01130  
 

1,048.00131.000

1,048.00

191.000

LF  

8.00000

0050 *Removal of End Anchorage 0.000

1.000

202-01300  
 

390.001.000

390.00

2.000

EACH

390.00000

0055 Unsuitable Material 622.000

0.000

203-00050  
 

11,395.04622.000

0.00

622.000

CY  

18.32000
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PCN: 20254-BID    ESTIMATE RUN 09/05/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 82,257.000

983.000

203-00060  
 

623,467.6083,240.000

7,362.67

84,685.000

CY  

7.49000

0065 Rock Fill (Special) 26,780.000

0.000

203-00510  
 

1,755,964.6026,780.000

0.00

26,780.000

CY  

65.57000

0070 Blading 9.000

2.000

203-01500  
 

1,650.0011.000

300.00

100.000

HOUR

150.00000

0075 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

150.00000

0080 *Potholing 4.000

0.000

203-01597  
 

905.004.000

0.00

10.000

HOUR

226.25000

0085 Filter Material (Class B) 2,839.000

1,242.000

206-00520  
 

213,721.974,081.000

65,043.54

4,081.000

CY  

52.37000

0090 Topsoil 0.000

14,334.000

207-00205  
 

27,377.9414,334.000

27,377.94

14,334.000

CY  

1.91000

0095 Stockpile Topsoil 14,334.000

0.000

207-00210  
 

21,931.0214,334.000

0.00

14,334.000

CY  

1.53000

0100 Wetland Topsoil 0.000

161.000

207-00305  
 

2,004.45161.000

2,004.45

161.000

CY  

12.45000

0105 Stockpile Wetland Topsoil 161.000

0.000

207-00310  
 

3,356.85161.000

0.00

161.000

CY  

20.85000

0110 *Erosion Log Type 1 (12 Inch) 1,529.000

620.000

208-00002  
 

8,166.202,149.000

2,356.00

3,000.000

LF  

3.80000
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PCN: 20254-BID    ESTIMATE RUN 09/05/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 1.000

0.000

208-00045  
 

600.001.000

0.00

2.000

EACH

600.00000

0120 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

6,000.003.000

0.00

3.000

EACH

2,000.00000

0125 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

51.00000

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

102.00000

0135 Sweeping (Sediment Removal) 79.000

20.000

208-00106  
 

12,375.0099.000

2,500.00

100.000

HOUR

125.00000

0140 Erosion Control Management 14.000

4.000

208-00207  
 

7,380.0018.000

1,640.00

40.000

DAY 

410.00000

0145 Temporary Berms 16,970.000

0.000

208-00300  
 

5,939.5016,970.000

0.00

16,970.000

LF  

0.35000

0150 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

350.00000

0155 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

7,242.30000

0160 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

20.000

ACRE

450.00000

0165 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.200

ACRE

3,750.00000
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PCN: 20254-BID    ESTIMATE RUN 09/05/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

23.000

ACRE

1,750.00000

0172 Bio Soil Amd (Hyd App) -(Pilot Prog ONLY ram ONLY) CO 
02

0.000

0.000

212-00702  
 

0.000.000

0.00

0.000

LB  

1.00000

0175 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

17.000

ACRE

525.00000

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

3.000

ACRE

2,500.00000

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

3,400.000

LB  

2.00000

0190 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

363.000

SY  

3.20000

0195 *Turf Reinforcement Mat (Class 3) 0.000

9,300.000

216-00303  
 

41,850.009,300.000

41,850.00

21,531.000

SY  

4.50000

0200 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

75.00000

0205 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

15.00000

0210 Aggregate Base Course (Class 6) 6,809.000

9,412.370

304-06000  
 

344,379.6916,221.370

199,824.62

16,221.370

TON 

21.23000

0215 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

7,100.590

403-34741  
 

568,047.207,100.590

568,047.20

7,467.000

TON 

80.00000
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PCN: 20254-BID    ESTIMATE RUN 09/05/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

3,576.400

403-34751  
 

345,659.063,576.400

345,659.06

3,576.400

TON 

96.65000

0225 Geotextile (Drainage) (Class 1) 0.000

68.000

420-00112  
 

752.7668.000

752.76

68.000

SY  

11.07000

0230 Riprap (12 Inch) 0.000

28.000

506-00212  
 

2,615.2028.000

2,615.20

30.000

CY  

93.40000

0235 Soil Riprap (6 Inch) 0.000

2,515.000

506-00406  
 

131,459.052,515.000

131,459.05

2,516.000

CY  

52.27000

0240 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

35.000

CY  

800.00000

0245 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,556.000

LB  

2.00000

0250 15 Inch Reinforced Concrete Pipe (Complete In Place) 32.000

0.000

603-01155  
 

3,552.0032.000

0.00

32.000

LF  

111.00000

0255 18 Inch Reinforced Concrete Pipe (Complete In Place) 152.000

0.000

603-01185  
 

8,121.36152.000

0.00

152.000

LF  

53.43000

0260 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

128.000

0.000

603-02185  
 

10,730.24128.000

0.00

128.000

LF  

83.83000

0265 53x34 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

72.000

0.000

603-02425  
 

11,777.0472.000

0.00

72.000

LF  

163.57000

0270 15 Inch Reinforced Concrete End Section 2.000

0.000

603-05015  
 

3,179.742.000

0.00

2.000

EACH

1,589.87000
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PCN: 20254-BID    ESTIMATE RUN 09/05/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 18 Inch Reinforced Concrete End Section 6.000

0.000

603-05018  
 

6,862.386.000

0.00

6.000

EACH

1,143.73000

0280 53x34 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05142  
 

3,990.062.000

0.00

2.000

EACH

1,995.03000

0285 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

40.000

LF  

60.20000

0290 *Guardrail Type 3 (6-3 Post Spacing) (31 in MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

163.000

LF  

30.70000

0295 *Transition Type 3G (31 in MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

2,730.00000

0300 *End Anchorage (Flared) (31 in MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

3,075.00000

0305 *End Post 13.000

3.000

607-00005  
 

2,560.0016.000

480.00

16.000

EACH

160.00000

0310 *Corner and Line Brace Post 35.000

1.000

607-00010  
 

6,660.0036.000

185.00

57.000

EACH

185.00000

0315 *Fence Barbed Wire with Metal Posts 13,178.000

561.000

607-01000  
 

24,730.2013,739.000

1,009.80

16,638.000

LF  

1.80000

0320 *Fence (Plastic) 948.000

0.000

607-11525  
 

3,318.00948.000

0.00

1,772.000

LF  

3.50000

0325 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

4.000

EACH

300.00000
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PCN: 20254-BID    ESTIMATE RUN 09/05/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *20 Foot Gate Twin 0.000

0.000

607-60320  
 

0.000.000

0.00

3.000

EACH

375.00000

0335 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

110.000

LF  

34.00000

0340 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

100.000

EACH

105.00000

0345 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

3.000

EACH

125.00000

0350 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

2.000

SF  

27.00000

0355 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

30.00000

0360 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

1.000

EACH

16.00000

0365 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

3.000

EACH

540.00000

0370 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

1.000

EACH

920.89000

0375 Detour Drainage Pipe (Class 0) 0.000

0.000

624-20300  
 

0.000.000

0.00

101.000

LF  

60.71000

0380 *Construction Surveying 0.730

0.000

625-00000  
 

18,506.230.730

0.00

1.000

L S 

25,351.00000
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PCN: 20254-BID    ESTIMATE RUN 09/05/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Mobilization 1.000

0.000

626-00000  
 

357,591.551.000

0.00

1.000

L S 

357,591.55000

0390 *Public Information Services (Tier III) 0.426

0.143

626-01103  
 

7,397.000.569

1,859.00

1.000

L S 

13,000.00000

0395 *Modified Epoxy Pavement Marking 0.000

107.000

627-00008  
 

10,486.00107.000

10,486.00

107.000

GAL 

98.00000

0400 *Survey Monument (Type 3) 0.000

0.000

629-01003  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0405 *Flagging 1,133.000

188.000

630-00000  
 

35,667.001,321.000

5,076.00

2,500.000

HOUR

27.00000

0410 *Traffic Control Inspection 33.000

14.000

630-00007  
 

8,225.0047.000

2,450.00

80.000

DAY 

175.00000

0415 *Traffic Control Management 60.000

24.000

630-00012  
 

63,000.0084.000

18,000.00

160.000

DAY 

750.00000

0420 *Flashing Beacon (Portable) 1.000

2.600

630-80001  
 

2,160.003.600

1,560.00

4.000

EACH

600.00000

0425 *Barricade (Type 3 M-A) (Temporary) 2.000

7.000

630-80335  
 

720.009.000

560.00

10.000

EACH

80.00000

0430 *Construction Traffic Sign (Panel Size A) 5.500

78.200

630-80341  
 

7,114.5083.700

6,647.00

93.000

EACH

85.00000

0435 *Construction Traffic Sign (Panel Size B) 20.500

34.400

630-80342  
 

5,215.5054.900

3,268.00

61.000

EACH

95.00000
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PCN: 20254-BID    ESTIMATE RUN 09/05/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

105.00000

0445 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

10,800.001.800

4,800.00

2.000

EACH

6,000.00000

0450 *Portable Message Sign Panel 0.000

8.000

630-80359  
 

1,600.008.000

1,600.00

8.000

DAY 

200.00000

0455 *Drum Channelizing Device 12.000

9.600

630-80360  
 

864.0021.600

384.00

24.000

EACH

40.00000

0460 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

7.200

630-80364  
 

648.007.200

648.00

20.000

EACH

90.00000

0465 *Traffic Cone 10.500

102.900

630-80380  
 

1,020.60113.400

926.10

126.000

EACH

9.00000

0470 *Stackable Vertical Panels 5.000

4.000

630-80393  
 

225.009.000

100.00

20.000

EACH

25.00000

0475 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

10.000

DAY 

500.00000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0485 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

60,000.000

F A 

1.00000
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PCN: 20254-BID    ESTIMATE RUN 09/05/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 F/A Incentive 0.000

8,200.000

700-70014  
 

8,200.008,200.000

8,200.00

22,000.000

F A 

1.00000

0500 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

29,000.000

F A 

1.00000

0505 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0510 F/A Asphalt Cement Cost Adjustment 0.000

45,215.290

700-70019  
 

45,215.2945,215.290

45,215.29

53,082.340

F A 

1.00000

0515 F/A On-The-Job Trainee 598.000

0.000

700-70023  
 

598.00598.000

0.00

2,560.000

F A 

1.00000

0520 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000

CAT 4,857,926.021,554,069.885,612,471.85CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,270.001.000

0.00

1.000

EACH

14,270.00000

0530 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

9,100.001.000

0.00

1.000

EACH

9,100.00000

0535 Sanitary Facility 1.000

0.000

620-00020  
 

1,650.001.000

0.00

1.000

EACH

1,650.00000

CAT 25,020.000.0025,020.00CURRENT AMT0400 $ $ $

$ 4,882,946.021,554,069.88$5,637,491.85$CURRENT AMTPROJECT TOTAL


